

Grounds Major Projects Report August 25

Privacy Screens. Stages 1-4 Timber Repair or Paint if possible.

Privacy Screens 5 Metal Replacement

Pergolas Ongoing painting

Lift Drive systems repairs and upgrades **4 weeks away**.

Lift Interiors and tiling now being quoted in unison with interior furniture design - Replacement/refurbishment Furniture, fittings and tiling quoted now.

Central Corridor paving, **September 2025**

Basement seal in hotter weather

Change rooms and tiling being quoted now

Pool tiling **September**

Lighting external main building has been quoted

GMB replacement/repair **Dec/Jan**

General maintenance and repairs ongoing throughout the village.