

Date -June 26th	Jun	July
Apartments & Community Centre		
Basement re seal - Waiting for hotter days Drying is a problem		
Pool Cover July		
Refurbishment of Bathroom Change Rooms July		
Apartment garage door refurbishment July		
Community Lounges - Starting in July		
Tiling the Foyer - Quoting now for a start in August		
Lights on building Working - First quote in. Second quote required Approx \$28,000		
Refurbishment of lift interiors - Aug - Sept Tiles and interior		
Further lift drive system to be upgraded July		
External works & Grounds		
Pavers in centre walkway - Exposed concrete August		